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ν Data

• Currently running on ν mode, 0 horn current, LE 250.
• Plan to collect  7x1018 POT’s at this setting.
• 3.6x1018 POT delivered in horn off running (as Apr 24 by midnight). 
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% live time: Apr 15 – Apr 21

Date NuMI
Del. POT 

MIN. 
Rec. POT

Live 
Time

15-Apr-2010 5.29E+17 5.22E+17 98.70%

16-Apr-2010 4.88E+17 4.84E+17 99.00%

17-Apr-2010 4.79E+17 4.75E+17 99.30%

18-Apr-2010 5.16E+17 5.08E+17 98.60%

19-Apr-2010 5.22E+17 5.15E+17 98.70%

20-Apr-2010 5.60E+17 5.56E+17 99.30%

21-Apr-2010 5.00E+17 4.92E+17 98.50%

Total 3.59E+18 3.55E+18 98.90%

• NuMI: 3.59x1018 POT delivered from Apr 15 - Apr 21.
• MINERvA: 3.55x1018 POT recorded from Apr 15 - Apr 

21, live time of 98.9%.
• MINOS: 3.19x1018 POT recorded from Apr 15 - Apr 

21, live time of 89.9%.



MINERνA POT/Day

November 2009 - Present
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Accumulated POT to Apr 21 

• Antineutrino Run, full scale corresponds to 1.76×1020 POT 

– # POT collected in anti-nu before Mar 23, 2010 (oficial start of MINERνA neutrino run).

• Neutrino Run, full scale corresponds to 4.9×1020 POT.

– # of for which MINERvA project and experiment were reviewed and the detector built.

• Projected assume 0.92×1018POT per day plus 2 week shutdown to change target

– # POTs – average over the uptime during the past 1.5 years
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NuMI Beam Plots
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Protons for the Week
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FY2011 Protons
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NuMI Protons over History
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Helium flow rate: Apr 16 – Apr 24

He leak rate

POT rate

Plot start midnight 
Apr 15, end 
midnight Apr 24. 


